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1. Project Description

1.1 Project Synopsis
A. The project will provide guardrails on top of six (6) SDA
parapet walls.

1.2 BACKGROUND
A. At present there are no safety guardrails on the SDA roofs.
The total height of parapet wall must be at least 42" AFF.
However, the current height is only at 26”. Thus, the wall
height does not meet the safety requirement.

1.3 SOLUTION
A. Provide guardrails to meet the safety requirements.



U.S. Embassy Baghdad S1Z10012R0060

2. GENERAL CONDITIONS

2.1

2.2

2.3

2.4

2.5

Fixed-Price Proposal. The Contractor shall provide one fixed-
priced Proposal for the complete Project that includes every
aspect of the Work.

Specifications.

A. The Work shall be governed by the latest edition of the
following:
1. Attached specification sections
2. United States Department of State Overseas Buildings

Operations New Embassy Compound, Baghdad, Irag

Master Specifications

International Building Code

International Mechanical Code

International Plumbing Code

. National Electric Code

B. Should there be a discrepancy between any of the items
noted above, the more stringent shall govern.

C. The Conftractor is responsible for compliance with all
Building Codes; Work not in compliance with the Codes
shall be deemed to be unacceptable.

oo s W

Execution. The Work shall be executed in a diligent and
workmanlike manner in accordance with the negotiated fixed-
price, this Scope of Work, the Project Schedule, Codes and
references noted above, and the laws of the City of Baghdad.

Work Hours. Unless otherwise agreed with Facilities
Management, the Work shall be executed during normall
Embassy work hours. Night, weekend or holiday work shall not
be permitted except as arranged in advance with Facilities
Management. Embassy holiday schedule is available from
Faciliies Management.

Safety.

A. The Contractor shall be responsible for conducting the
work in a manner that ensures the safety of residents,
employees and visitors to the Embassy, and the
Contractor's employees.

B. The Contractor is required to comply with the Construction
Safety and Occupational Health Regulations of OBO
Specification Section 01521 and the US Army Corps of
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2.6

2.7

2.8

2.9

Engineers Safety and Health requirements Manual.
(EM385).

Workforce.

A. The contractor shall provide all supervision, skilled and
unskilled labor needed to perform the work. The
Contractor shall provide all skiled and unskilled labor
needed to perform the Work.

B. In order to comply with the Embassy’s minimum escort ratfio
requirement of one (1) escort to four (4) workers, the
Contractor will have on his staff an employee(s) with an
RSO vetted “Escort” Badge.

C. If the Contractor has no staff with an Escort Badge the
Contractor will have 10 days from award to submit the
required paperwork. The RSO vetting process could take
up to 30 days and must be shown on the Contractors
Project Schedule.

D. Information for all non-badged staff must be submitted to
the COR for processing to allow the workers access to the
NEC. This list must be resubmitted every 30 days or when
modified.

E. If escorts are needed prior to being vetted by the RSO the
Contractor may submit a request to the COR for
government furnished escorts. The COR will schedule
temporary escorts ONLY if they are available and the
request must be submitted at least 48 hours in advance of
the preferred date.

Subcontractors. Contractor shall be responsible for the
conduct and workmanship of Subcontractors engaged in the
Project, and for Subcontractors compliance with the terms of
this Statement of Work. The Contractor is responsible for the
behavior and workmanship of Subcontractors while on
Embassy property.

Modification to Contract. The Contractor shall not incur any
costs beyond those described in this SOW unless directed
otherwise in writing by the Contracting Officer. Any work
performed by the Contractor beyond this SOW without written
direction from the Contracting Officer will be at the
Contractor’s own risk and at no cost to the Embassy.

Stop Work. At any time during the Project, the Contracting
Officer reserves the right to Stop Work for protection of
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2.10

211

2.12

2.13

2.14

employees or visitors, security, or any other reason at his/her
discretion.

Construction Cost Breakdown. The Government provided
“Construction Cost Breakdown™ is for bid comparison only, and
the confractor is responsible to field measure and o quantify
the required materials and tasks as to complete the job.

Submittals. The contractor is responsible to submit shop
drawings prior to fabrication and release of any materials for
the FAC Engineer’'s review and approval. The Engineer’s
review, however, does not relieve of the contractor’s
responsibility for the engineering work as to provide a
complete working system.

Excavation and Utilities. The contractor is responsible to locate
all existing utility lines prior to any excavation. Prior to
disconnecting any existing utility services, the contractor is
responsible to provide 48-hour advance notice to the COR.

Close-out. Prior to final acceptance, the contractor is to
submit to the Engineer marked up drawings (As-Builts)
reflecting the work as constructed. The drawings shall be
digitally submitted on a CD-ROM in both AutoCAD and PDF
format.

Housekeeping. The contractor is responsible to clean up daily
after working hours. The Conftractor is also responsible for Final
Cleaning of the area, ready for use by the Government.
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3. BID FORM - CONSTRUCTION COST BREAKDOWN

S1Z10012R0060

. . Unit Price/ Tq’rol
No | Descriptions Unit Qty IQD Price
/IQD
] Administration
A Mobilization / Demobilization LS ]
Submittals — product data & shop
B . LS ]
drawings
Administration Sub-Total
2 Construction Work
2.5m section of guardrail — 200mm
x 200mm base plate with four
anchor bolts, 65mm diameter
A | horizontal & vertical pipe with EA 570
connection T, one coat of primer
and two coats of finish paint, and
bonding & grounding protection
B Close-out LS 1
Construction Sub-Total
3 DBA Insurance
Contractor shall cover each of its
workers at the site with DBA
Workers' Compensation
A | COverage, and require its S :
subcontractors to do the same.
Contractor must furnish certificate
evidencing this coverage to
Engineer prior to starting work.
DBA Insurance Sub-Total
ltems 1 thru 3 Sub-Total
G&A
Sub-Total
Profit
. Contract
4 Basic Bid - Cost
. Contract
A | Bid- Cost / IQD
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4. SCOPE OF WORK

4.1 General Requirements

A.

The Contractor is to provide all labor, logistics, equipment
and material for the Work requested based on the
attached and referenced drawings and specifications,
and the specific instructions noted in this Statement of
Work.

Comments below supplement the referenced

specifications and are to be incorporated into the Work. If

there are any conflicts, the most stringent standard applies.

Except as noted, within 5 days of Notice to Proceed, the

confractor shall provide to the COR a project schedule

showing start to completion.

Except as noted, within 10 days of NTP, the Contractor shall

provide to the COR details of the proposed installation

utilizing written description or sketches or both.

The contractor is responsible to dispose of the construction

debiris outside of the IZ. Include, but not limited to soils,

rock excavation, packing materials, scrap steel, and debris
generated by project.

The contractor is responsible to properly layout and

prepare for the installation based on locations provided by

FAC.

When pursuing the work, the contractor is to take extra

care as not to damage existing structure.

All construction work shall be in conformance with the

following Codes:

1. International Building Code, 2009 Edition plus the 2011
OBO International Code Supplement (ISC).

2. International Mechanical Code, 2009 Edition plus the
2011 OBO International Code Supplement (ISC).

3. International Fire Code, 2009 Edition plus the 2011 OBO
International Code Supplement (ISC).

4. National Electric Code, 2011 Edition plus the 2012 OBO
International Code Supplement (ISC).

5. National Fire Protection Association, NFPA 101, NECA 1-
2010 Standard Practice of Good Workmanship in
Electrical Construction (ANSI), NFPA 33, National
Electrical Safety Code, and NFPA13.
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4.2

4.3

Specification

A.

All work is to comply with the attached specifications. If
work items are not specified, the applicable standard
specifications noted above will apply. FAC will provide
applicable specification sections to the contractor on
request.

Construction Work:

A.

=Xe!

o

—

Ninety-five (95) units of 2.5m L x 0.42m H x 65mm diameter
guardrail shall be installed in each of the six (6) SDA's.
Prior to mobilization, the contractor shall coordinate the
final locations of guardrails with FAC engineer.

. The guardrails are to match existing in its size, shape & color.

Prior to fabrication of steel materials, the contractor shall
submit required submittals for the FAC engineer’s review
and approval to ensure that the guardrails are to match
with existing.

Each section of guardrail shall be installed with two (2)
800mm x 800mm base plate with four (4) HILTI anchor bolts
on each base plate.

Fabrication is to be in accordance with AISC ASD
Specifications 9th Edition.

. Welding is o be in accordance with AWS D1.1 and D1.3.

All structural steel connections are to be made in the field
using Shielded Metal Arc Welding Process (SMAW).

Provide one coat of primer and two coats of finished paints
for rust and UV protection. The contractor is responsible to
provide a color chart for the Engineer’s selection and
approval prior to applying final paint. It is also responsibility
of this contractor to provide adequate horizontal supports
to avoid metal deflection.

All field welds are to be wire brushed, primed and painted.
Drill four holes for each base plate into the existing parapet
top and insert HILTI anchor bolts securing them with epoxy
cement. Each anchor bolt shall be not less than 15cm in
length.

The contractor is responsible to repair any damages done
during drilling process (i.e. stucco finish).

. The conftractor is responsible to seal each base plate to the

parapet wall to prevent water seepage into the stucco
finish.

The contractor is responsible to provide bonding and
grounding from existing lighting protection to newly
installed guardrails.

10
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O. Each base plate overlapping the grounding strip is to be
bonded with lighting bonding clip per NEC code.

4.4 Finishes: 09912 Painting

A. Note: Paint is not Government Furnished.

B. Paintis to match existing

C. Allfield welds are to be wire brushed, primed and painted.

D. All areas of exposed metal are to have one coat primer
and two coats final paint.

E. Provide an additional top coat of paint following welding
operation to provide a clean finished product.

F. Conftractor to provide 5 gallons (20 liters) of paint as attic
stock upon completion

4.5 Closeout

A. At completion of work, the Contractor shall clean any
impacted areas to a condition equal to original condition.

B. All shipping materials and construction debris are to be
disposed of in a legal manner outside of the IZ.

C. Prior to Final Acceptance the Contractor shall submit to the
Contracting Officer Representative marked up drawings
(As-Builts) reflecting the work as constructed. The drawings
shall be digitally submitted on a CD-ROM in both AutoCAD
and PDF format.

11
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5. DELIVERABLES

5.1 Pre-Construction:

Drawings and specifications issued by licensed Fire
Protection engineer.

Safety, Security Plan

DBA Insurance

Bank Guarantee

Schedule

>

moQO®

5.2 Construction:
A. Meeting Minutes, Progress reports
B. Updated Schedule
C. Safety Incidents

5.3 Close-out
A. As-built Drawings
B. O&M Manuals
C. Standard Operating Procedure(s)

12
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6. PROJECT SCHEDULE

6.1

6.2

6.3

Approximate dates of pre-award activities-RESERVED

Construction Milestones, from Notice to Proceed
(All time periods in calendar days)

A. Nofice to Proceed (NTP) 0 Days from NTP
B. Project Schedule to FAC 5
C. Alternate Materials/Questions 10
D. Submittals for Major Equipment 10
E. FAC Review 15
F. Procurement, Shipping 30
G. Fabrication 35
H. Construction Completion 50
l.  As-Builts, Warranties 55
J. Project Acceptance 60

Commencement, Prosecution, and Completion of Work

A. The Contractor shall be required to (a) commence work
under this contfract within five (5) calendar days after the
date the Contractor receives the Noftice to Proceed, (b)
prosecute the work diligently, and (c) complete the entire
work ready for use not later than the time frame noted
above. The time stated for completion shall include final
cleanup of the premises.

13
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7. RESPONSIBILITIES AND PROJECT MANAGEMENT

7.1

7.2

7.3

7.4

7.5

7.6

COR. A Conftracting Officers Representative (COR) will be
assigned to ensure quality assurance goals are met. The
Contractor shall provide the COR access to the site at all times.

Point of Contact (POC). The COR shall be the main point of
contact for this Project. The Contractor shall report to the COR
on (a) status of the Project, (b) changes in Schedule, (c)
accidents and safety issues, (d) disruptions to elevator or utility
services; and all other important information pertaining to the
Project

English Speaking Representative. The Contractor shall provide
an English-speaking representative on-site during all working
hours with the authority fo make all decisions on behalf of the
Contractor and subcontractors.

Management Personnel. The Contractor shall staff the site, full-
time, with a competent senior manager who shall perform
project management. Remote project management is not an
option. This individual shall keep a detailed photographic and
written history of the project and shall update the Government
weekly.

Site Security. The Contractor is responsible for on-site security as
necessary to ensure no unauthorized access to their work sites.
The Contractor is 100% responsible for securing their working
materials and equipment. Any damage to facilities or
infrastructure, which happens due to a lack of security, will be
the responsibility of the Contractor to correct.

Contractor’s Temporary Work Center. The Contractor will be
permitted to use a designated area within the contract limits
for operation of his construction equipment and office if
warranted. If directed by the Contracting Officer, the
Contractor shall not receive additional compensation to
relocate his operations. The Contractor is responsible for
obtaining any required additional mobilization area above
that designated. On completion of the contract, all facilities
shall be removed from the mobilization area within 5 days of
final acceptance by the Contractor and shall be disposed of
in accordance with applicable host government laws and
regulations. The site shall be cleared of construction debris

14
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7.7

/7.8

7.9

and other materials and the area restored to its final grade.
The Contractor is responsible for maintaining this area in a
clear orderly manner.

Health and Safety.

A.

The Contractor shall be solely responsible for risk
assessments, managing health, and safety issues
associated with this project. The Contractor must provide
cold water to all workers at the job sites. Based on hazard
assessments, Contfractors shall provide or afford each
affected employee personal protective equipment (PPE)
that will protect the employee from hazards. At a minimum
PPE shall consist of eye protection, hard hats, and closed
toe shoes.

If the workers arrive on-site with sandals or athletic shoes,
the Conftractor is expected to provide rubber boots to
them or send them home. All construction workers and
management personnel must wear hard hats at all fimes
on the construction sites. Contractor provided rubber boots
and rubber gloves shall be worn when working around
concrete placement. Other PPE such as gloves, dust masks,
air respirators (sewage work) are also recommended.
These items must be provided at the Confractor’s expense.
Workers may use discretion if they feel unsafe in using the
equipment in a hostile environment. Any worker at an
elevated location above 4 meters, with the exception of a
portable ladder, must be provided and utilize a safety
harness.

. The Conftractor must adhere to the Construction Safety

and Occupational Health Regulations of OBO
Specification Section 01521.

The Contractor must adhere to OSHA 3120, Confrol of
Hazardous Energy (Lockout/Tagout)

Confined Spaces.

A.

Work conducted in confined spaces must

have a written permit issued by the
POSHO. Confined space is any area limited HAZARDOUS
in dimension or ventilation with restricted | ST LR

means of entry or exit. Identify with the COR

any spaces which may be subject to permit.
Permit-required confined spaces include sewers, electrical
vaults, utility tunnels, sump pits, mechanical rooms, tanks,
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7.10

pits, excavations deeper than 1200 mm, as well as other
types of enclosures. Any space that is accessed by lifting a
manhole cover is a permit-required confined space. COR
will provide forms for the permit. Contractor is responsible
to identify activity in confined space and to apply for the
POSHO permit prior to initiating work.

Progress Payments. If the contract awarded expects to
receive more than one (1) progress payment, the Contractor
must submit a broken out Cost Proposal with a Schedule of
Values in order to properly calculate the percentage of
contract completion.
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